COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 05/ 2017

ESTI MATE SUMVARY 14:32: 57
CONTI D C17018 ESTI MATE NO 0019 PROG SPEC YR 2005
PCN: 17018- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 315.5 DAYS TI VE ALLOW 360 WORK DAYS
SHB5 AULT TO WOM NG PERCENT TI ME: 87. 64 ORI G TI VE ALLOW 260 WORK DAYS
PROJECT NO STA 0853-070
SHB5 AULT TO WOM NG
NAME OF ROAD:
PRQJECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 03/ 31/ 2017 DATE TI ME STARTED 06/ 15/ 2015
7785 H GHLAND MEADOAS PKW, #100 DATE LET 03/ 19/ 2015 DATE WORK BEGAN
DATE AWARDED 04/ 16/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 02/ 2015 DATE ACCEPTED
FORT COLLINS CO 80528 (970) 223- 3151 DATE NOTI CE TO PROCEED 06/ 15/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 21,277, 855. 39 PARTI Ol PATI NG $  21,031,016.61 $ 245, 126. 62
AWARD PRQIECT AMT: $ 19,118, 558. 13 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 84% TOTAL EARNI NGS 21,031, 016. 61 245, 126. 62
FUNDS AVAI LABLE: $ 246, 838. 78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 21,031, 016. 61 245, 126. 62
TOTAL CLAI VB $ 0.00 RETAI NAGE - 286, 778. 37 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 20, 744, 238. 24 245, 126. 62
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 20, 744, 238. 24 245, 126. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 245, 126. 62

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17018

PCN: 17018-BI D

PRQJECT: STA 0853-070

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0004 202-00001 Rem Structure Added by CMD #19

0005 202-00015

Renoval of Headwal |

0010 202-00019

Renoval of Inlet

0015 202-00025

Renoval of Ditch Lining

0020 202-00035

Renoval of Pipe

0025 202-00150

*Renoval of Wall

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00240

0036 202-00250

0040 202-00810

*Renoval of G ound Sign

0045 202-01000 *Renoval of Fence

*Renoval of Asphalt Mat (Pl aning)

Rem Pavenent Marki ng Added by MCR #1 Line #7

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0019

1. 000
EACH
44, 300. 00000

3. 000
EACH
1, 380. 00000
5. 000
EACH
944. 00000
438. 000
LF
6. 95000
1, 912. 000
LF
8. 25000
12. 000
EACH
620. 00000
25, 119. 000
SY
5. 30000
5, 690. 000
SY
5. 75000
4, 200. 000
SF
1.10000
137. 000
EACH
108. 00000
7,799. 000
LF

0. 62000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

3. 000
0. 000
3. 000

5. 000
0. 000
5. 000

438. 000
0. 000
438. 000

1, 912. 000
0. 000
1, 912. 000

12. 000
0. 000
12. 000

24,947. 000
172. 000
25, 119. 000

4, 804. 000
0. 000
4, 804. 000

2,794.000
1, 406. 000
4, 200. 000

137. 000
0. 000
137. 000

7,795. 000
0. 000
7,795. 000

Page 2
ESTI MATE RUN 04/ 05/ 2017

14: 32: 57
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
44, 300. 00
0. 00
4, 140. 00
0. 00
4,720. 00
0. 00
3, 044. 10
0. 00
15, 774. 00
0. 00
7, 440. 00
911. 60
133, 130. 70
0. 00
27, 623. 00
1, 546. 60
4, 620. 00
0. 00
14, 796. 00
0. 00
4,832.90



CONTI D Cl17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA 0853-070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 202-01030 *Renmoval of Road O osure Gate 2. 000 2. 000
EACH 0. 000 0. 00
1, 060. 00000 2.000 2,120. 00
0055 202-01130 *Renoval of Quardrail Type 3 3, 180. 000 3, 180. 000
LF 0. 000 0. 00
3. 75000 3,180. 000 11, 925. 00
0056 203- 00000 Uncl Excav Added by CMO #17 3, 351. 000 3, 351. 000
CY 0. 000 0. 00
18. 00000 3, 351. 000 60, 318. 00
0060 203- 00060 Enbanknent Material (Conplete In Place) 72, 365. 000 72, 365. 000
CcY 0. 000 0. 00
16. 40000 72, 365. 000 1, 186, 786. 00
0061 203-00060 Enb Matl (CIP) Added by CMO #19 1, 988. 000 356. 000
cY 1, 632. 000 67, 564. 80
41. 40000 1, 988. 000 82, 303. 20
0065 203-01500 Bl adi ng 413. 500 413. 500
HOUR 0. 000 0. 00
159. 00000 413. 500 65, 746. 50
0070 203-01550 Dozi ng 12. 500 12. 500
HOUR 0. 000 0. 00
130. 00000 12. 500 1, 625. 00
0075 203-01594 Conbi nati on Loader 7.000 7.000
HOUR 0. 000 0. 00
99. 30000 7.000 695. 10
0080 203-01597 Pot hol i ng 63. 500 63. 500
HOUR 0. 000 0. 00
187. 00000 63. 500 11, 874. 50
0085 206- 00000 Structure Excavation 892. 000 892. 000
CY 0. 000 0. 00
18. 80000 892. 000 16, 769. 60
0086 206- 00000 Str Excav Added by CMD #19 200. 000 200. 000
CcY 0. 000 0. 00
32. 00000 200. 000 6, 400. 00



CONTI D: C17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA 0853- 070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0090 206- 00100 Structure Backfill (dass 1) 170. 000 170. 000
cY 0. 000 0. 00
68. 30000 170. 000 11, 611. 00
0091 206- 00100 Str Bkfl (CL 1) Added by CMO #19 153. 000 63. 000
cY 90. 000 9, 900. 00
110. 00000 153. 000 16, 830. 00
0095 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
6, 520. 00000 1. 000 6, 520. 00
0100 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
23, 300. 00000 1. 000 23, 300. 00
0101 206-01784 Shoring (A 4) Added by CMD #19 1. 000 1. 000
LS 0. 000 0. 00
35, 500. 00000 1. 000 35, 500. 00
0102 206-01785 Shoring (A 5) Added by CMVD #19 1. 000 1. 000
LS 0. 000 0. 00
35, 500. 00000 1. 000 35, 500. 00
0105 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
9, 040. 00000 1. 000 9, 040. 00
0110 208- 00002 *Erosi on Log Type 1 (12 Inch) 12, 000. 000 11, 162. 000
LF 0. 000 0.00
4. 70000 11, 162. 000 52, 461. 40
0115 208- 00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 55000 0. 000 0. 00
0120 208- 00035 Aggr egat e Bag 107. 000 107. 000
LF 0. 000 0. 00
9. 05000 107. 000 968. 35
0125 208-00045 Concrete Washout Structure 5. 000 5. 000
EACH 0. 000 0. 00
5, 100. 00

1, 020. 00000 5. 000



CONTI D C17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA 0853-070 ESTI MATE NO 0019 14:32: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0130 208-00070 *Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 710. 00000 1. 000 2,710.00
0135 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
51. 60000 0. 000 0. 00
0140 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
73. 30000 0. 000 0. 00
0145 208-00106 Sweepi ng (Sedi nent Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
117. 00000 0. 000 0. 00
0150 208-00107  Renoval of Trash 2.000 2.000
HOUR 0. 000 0. 00
51. 60000 2.000 103. 20
0155 208-00206 Erosi on Control Supervisor 350. 000 326. 000
DAY 8. 000 1, 760. 00
220. 00000 334. 000 73, 480. 00
0160 210-00810 *Reset Ground Sign 61. 000 61. 000
EACH 0. 000 0. 00
158. 00000 61. 000 9, 638. 00
0165 210-00825 *Reset Fl ashing Beacon 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2,300. 00
0166 210-01000 Res Fence Added by MCR #1 Line #2 333. 000 333. 000
LF 0. 000 0. 00
8. 36000 333. 000 2,783.88
0167 210-01011 Res Gate Added by MCR #1 Line #5 1. 000 1. 000
EACH 0. 000 0. 00
1, 150. 00000 1. 000 1, 150. 00
0170 212-00006 *Seeding (Native) 82. 000 75. 100
ACRE 0. 000 0. 00
493. 00000 75. 100 37,024. 30



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA 0853-070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0175 212-00032 *Soi | Condi tioning 82. 000 75. 100
ACRE 0. 000 0. 00
504. 00000 75.100 37, 850. 40
0180 213-00002 *Mil ching (Weed Free Hay) 82. 000 75. 100
ACRE 0. 000 0. 00
459. 00000 75.100 34, 470. 90
0185 213-00004 *Mil ching (Weed Free Straw) 50. 000 40. 100
ACRE 0. 000 0. 00
269. 00000 40. 100 10, 786. 90
0190 213-00061 *Mul ch Tacki fier 24, 200. 000 23, 300. 000
LB 0. 000 0. 00
2.15000 23, 300. 000 50, 095. 00
0195 213-00150 *Bonded Fi ber Matrix 3. 300 3. 300
ACRE 0. 000 0. 00
3, 240. 00000 3.300 10, 692. 00
0200 216- 00041 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
2.20000 0. 000 0. 00
0205 304- 06007 Aggregate Base Course (C ass 6) 63, 766. 000 63, 766. 000
CY 0. 000 0. 00
22.90000 63, 766. 000 1, 460, 241. 40
0206 304- 06007 ABC (CL 6) Added by CMD #19 2,335. 000 50. 000
cY 2,285. 000 109, 680. 00
48. 00000 2,335. 000 112, 080. 00
0210 304- 06008 Aggregate Base Course (O ass 6) (Special) 13, 388. 000 13, 054. 000
CY 0. 000 0. 00
19. 40000 13, 054. 000 253, 247. 60
0211 304-07005 ABC (CL 7) Added by CMD #17 3, 351. 000 3, 351. 000
CY 0. 000 0. 00
29. 50000 3, 351. 000 98, 854. 50
0215 310- 00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 15, 115. 000 15, 115. 000
0-8"
( ) SY 0. 000 0. 00
2. 00000 15, 115. 000 30, 230. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA 0853-070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 310- 00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 289, 264. 000 289, 264. 000
8-12"
( ) SY 0. 000 0. 00
2.70000 289, 264. 000 781, 012. 80
0225 310- 00614 *Full Depth Reclamation Of Hot M x Asphalt Pavenent 135, 155. 000 135, 155. 000
12-16"
( ) SY 0. 000 0. 00
3. 70000 135, 155. 000 500, 073. 50
0226 310-00614 Ful | Depth Reclam of HVA Pvnt (12-16 in) Added by CMO 7,058. 000 7,058. 000
#19
SY 0. 000 0. 00
5. 75000 7, 058. 000 40, 583. 50
0230 403-00720 Hot M x Asphalt (Patching) (Asphalt) 328.740 328. 740
TON 0. 000 0. 00
147. 00000 328. 740 48,324.78
0231 403-00720  HVA (Patching) (Asph) Added by OMD #19 65. 370 50. 870
TON 14. 500 4,422.50
305. 00000 65. 370 19, 937. 85
0235 403-33741 *Hot M x Asphalt (Grading S) (75) (PG 64-22) 92, 519. 510 92,519. 510
TON 0. 000 0. 00
65. 40000 92,519. 510 6, 050, 775. 95
0236 403-34741  HVA (G SX) (75) (PG 64-22) Added by OMD #2 2, 741. 090 2,741.090
TON 0. 000 0. 00
116. 33000 2,741.090 318, 871. 00
0240 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 60, 822. 850 60, 822. 850
TON 0. 000 0. 00
67. 40000 60, 822. 850 4,099, 460. 09
0241 900- 00006 Added Item (Dol lar)/ Price Reduction for Overweight -20. 000 -20. 000
Trucks
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
0242 403-32751 HVA (G SG (75) (PG 64-28) Added by CMD #19 0. 000 0. 000
TON 0. 000 0. 00
117. 00000 0. 000 0. 00
0243 403-34751  HVA (G SX) (75) (PG 64-28) 1, 139. 000 0. 000
TON 0. 000 0. 00
117. 00000 0. 000 0. 00



CONTI D C17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA 0853- 070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 420- 00113 Geotextile (Drainage) (dass 2) 642. 000 459. 000
SY 183. 000 695. 40
3. 80000 642. 000 2,439. 60
0246 420-00132 Ceotextile (Separator) (CL 1) Added by MCR #1 Line #3 18, 889. 000 18, 889. 000
SY 0. 000 0. 00
3. 25000 18, 889. 000 61, 389. 25
0250 506-00212 Riprap (12 Inch) 172. 000 108. 000
cY 64. 000 8, 704. 00
136. 00000 172. 000 23,392. 00
0255 506-00218 Riprap (18 Inch) 222.000 222.000
CY 0. 000 0. 00
79. 50000 222.000 17, 649. 00
0260 507- 00000 *Concrete Slope and Ditch Paving 1. 900 1. 900
CY 0. 000 0. 00
747.00000 1. 900 1,419. 30
0261 900- 00006 Added Item (Dol lar)/ Price Reduction - Slope & Ditch -227.090 -227.090
Pavi ng
DOL 0. 000 0. 00
1. 00000 -227.090 -227.09
0265 601- 01000 *Concrete O ass B 6. 900 6. 900
CY 0. 000 0. 00
770. 00000 6. 900 5, 313. 00
0270 601-03000 *Concrete Oass D 42. 800 42.800
CY 0. 000 0. 00
770. 00000 42. 800 32, 956. 00
0271 900- 00006 Added Item (Dollar)/ Price Reduction on Concrete O ass -3,157. 000 -3,157. 000
D
DOL 0. 000 0. 00
1. 00000 -3, 157. 000 -3, 157.00
0275 601- 03030 *Concrete Cass D (Box Culvert) 101. 000 101. 000
CY 0. 000 0. 00
770. 00000 101. 000 77,770. 00
0276 900- 00006 Added Item (Dollar)/ Price Reduction on Concrete O ass -1,753.190 -1,753.190

D (Box Cul vert)
DOL -464. 820 -464. 82

1. 00000 -2,218.010 -2,218.01



CONTI D C17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA 0853- 070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0277 601- 03030 *Concrete Class D (Box Cul vert) Added by CMO #19 92. 100 91. 100
(& 1. 000 915. 00
915. 00000 92. 100 84, 271. 50
0280 602- 00000 *Rei nforcing Steel 20, 755. 000 20, 755. 000
LB 0. 000 0. 00
1. 80000 20, 755. 000 37, 359. 00
0281 602-00020 *Rei nforcing Steel (Epoxy Coated) Added by CMO #19 14, 329. 000 14, 329. 000
LB 0. 000 0. 00
3. 40000 14, 329. 000 48, 718. 60
0285 603-00048 *Cul vert Lining (48 Inch) 70. 000 70. 000
LF 0. 000 0. 00
939. 00000 70. 000 65, 730. 00

0290 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 128. 000 128. 000
LF 0. 000 0. 00
90. 10000 128. 000 11,532.80
0295 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 32. 000 32. 000
LF 0. 000 0. 00
108. 00000 32. 000 3, 456. 00
0300 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 248. 000 248. 000
LF 0. 000 0. 00
122. 00000 248. 000 30, 256. 00
0305 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 392. 000 392. 000
LF 0. 000 0. 00
166. 00000 392. 000 65, 072. 00
0310 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 8. 000
LF 0. 000 0. 00
214. 00000 8. 000 1,712.00
0315 603-01725 72 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 64. 000
LF 0. 000 0. 00
340. 00000 64. 000 21, 760. 00
0320 603-05024 24 Inch Reinforced Concrete End Section 4.000 4. 000
EACH 0. 000 0. 00

1, 150. 00000 4.000 4, 600. 00



CONTI D Cl17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA 0853-070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 603- 05030 30 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0. 00
1, 340. 00000 3. 000 4, 020. 00
0330 603-05036 36 I nch Reinforced Concrete End Section 17. 000 17. 000
EACH 0. 000 0. 00
1, 520. 00000 17. 000 25, 840. 00
0335 603- 05048 48 Inch Reinforced Concrete End Section 4. 000 4.000
EACH 0. 000 0. 00
1, 690. 00000 4.000 6, 760. 00
0336 603-10150 15 In CSP 26. 000 26. 000
LF 0. 000 0. 00
26. 00000 26. 000 676. 00
0340 603-10180 18 Inch Corrugated Steel Pipe 142. 000 142. 000
LF 0. 000 0. 00
120. 00000 142. 000 17, 040. 00
0341 603-10180 18 In CSP Added by CMO #19 13. 000 0. 000
LF 13. 000 3, 055. 00
235. 00000 13. 000 3, 055. 00
0344 603-30018 18 In SES Added by CMO #19 1. 000 0. 000
EACH 1. 000 1, 670. 00
1, 670. 00000 1. 000 1, 670. 00
0345 603-30018 18 Inch Steel End Section 11. 000 11. 000
EACH 0. 000 0. 00
642. 00000 11. 000 7,062. 00
0346 603-30024 24 In SES Added by MCR #1 Line #6 2. 000 2.000
EACH 0. 000 0. 00
729. 19000 2. 000 1, 458. 38
0347 603-30030 30 In SES Added by MCR #1 Line #6 2. 000 2.000
EACH 0. 000 0. 00
876. 48000 2. 000 1, 752. 96
0350 603-30042 42 Inch Steel End Section 2. 000 2.000
EACH 0. 000 0. 00
1, 230. 00000 2. 000 2, 460. 00



CONTI D C17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA 0853-070 ESTI MATE NO 0019 14:32: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0351 603-71606 16x6 Ft CBC (Precast) Added by CMD #19 33. 000 33. 000
LF 0. 000 0. 00
2,940. 00000 33. 000 97, 020. 00
0355 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 613. 000 1, 613. 000
LF 0. 000 0. 00
25. 80000 1, 613. 000 41, 615. 40
0355 MATERI AL ALLOMNCE St ockpil e Guardrail Type 3 0. 000
LF 0. 000 0. 00
10. 75000 0. 000 0. 00
0356 606-00301 Gdrail Ty 3 (6-3) Added by CMD #19 451. 000 213. 000
LF 238. 000 6, 349. 84
26. 68000 451. 000 12, 032. 68
0360 606-01370 *Transition Type 3G 12. 000 10. 000
EACH 2.000 3, 960. 00
1, 980. 00000 12. 000 23, 760. 00
0365 606-01395 *Transition Type 3L 1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
0365 MATERI AL ALLOMNCE St ockpil e Transition Type 3L 0. 000
EACH 0. 000 0. 00
409. 22000 0. 000 0. 00
0370 606- 02005 *End Anchor age (Fl ared) 12. 000 11. 000
EACH 1. 000 2,290. 00
2, 290. 00000 12. 000 27, 480. 00
0370 MATERI AL ALLOMNCE St ockpi | e End Anchor age 0. 000
EACH 0. 000 0. 00
1, 112. 56000 0. 000 0. 00
0371 606-02003 End Anchor (Nonflared) Added by CMO# 19 3. 000 2.000
EACH 1. 000 2,961. 00
2,961. 00000 3. 000 8, 883. 00
0372 606-11020 *Bridge Rail Type 10H Added by CMO #19 42. 000 21. 000
LF 21. 000 6, 090. 00
290. 00000 42.000 12, 180. 00



CONTI D Cl17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA 0853-070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0375 607- 00005 *End Post 6. 000 6. 000
EACH 0. 000 0. 00
220. 00000 6. 000 1, 320. 00
0380 607-00010 *Corner and Line Brace Post 9. 000 9. 000
EACH 0. 000 0. 00
247. 00000 9. 000 2,223.00
0385 607-01000 *Fence Barbed Wre with Metal Posts 3, 397. 000 3, 397. 000
LF 0. 000 0. 00
2.20000 3, 397. 000 7,473.40
0390 607-60620 *Road O osure Gate 2. 000 2.000
EACH 0. 000 0. 00
13, 100. 00000 2. 000 26, 200. 00
0395 612- 00036 *Del i neator (Flexible) (Square Base) 832. 000 832. 000
EACH 0. 000 0. 00
63. 20000 832. 000 52,582. 40
0400 613-00100 *1 Inch Electrical Conduit 37.000 37.000
LF 0. 000 0. 00
11. 70000 37.000 432.90
0405 613-00200 *2 Inch Electrical Conduit 480. 000 480. 000
LF 0. 000 0. 00
11. 70000 480. 000 5, 616. 00
0406 613-00206 2 In Elec Cond (Bored) Added by MCR#1 Line #9 90. 000 90. 000
LF 0. 000 0. 00
27.17000 90. 000 2,445. 30
0407 613- 10000 Wring Added by MCR #1 Line #9 1. 000 1. 000
LS 0. 000 0. 00
1, 954. 70000 1. 000 1,954. 70
0410 614-00011 *Sign Panel (Qass I) 456. 940 456. 940
SF 0. 000 0. 00
14. 40000 456. 940 6, 579. 94
0415 614-00012 *Sign Panel (Cass I1) 1, 584. 250 1, 584. 250
SF 0. 000 0. 00
20. 80000 1, 584. 250 32,952. 40



CONTI D C17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA 0853-070 ESTI MATE NO. 0019 14:32: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 614-01512 *Steel Sign Support (2-1nch Round)(Post) 604. 000 604. 000
LF 0. 000 0. 00
4. 30000 604. 000 2,597. 20
0425 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 57. 000 57. 000
EACH 0. 000 0. 00
25. 80000 57. 000 1, 470. 60
0430 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 140. 000 140. 000
LF 0. 000 0. 00
12. 90000 140. 000 1, 806. 00
0435 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 14. 000 14.000
EACH 0. 000 0. 00
187. 00000 14. 000 2,618. 00
0440 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1, 279. 000 1, 279. 000
LF 0. 000 0. 00
23. 00000 1, 279. 000 29, 417. 00
0445 614- 01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 115. 000 115. 000
EACH 0. 000 0. 00
187. 00000 115. 000 21, 505. 00
0450 614-72875 *Loop Detector Wre 674. 000 674. 000
LF 0. 000 0. 00
3. 80000 674. 000 2,561. 20
0455 614- 73005 *Piezo (Electric) (Cass Il) 2.000 2.000
EACH 0. 000 0. 00
1, 410. 00000 2. 000 2,820. 00
0459 614- 80387 *Runbl e Strip (Ginding) Added by CMO #3 259, 804. 000 259, 804. 000
LF 0. 000 0. 00
0. 39000 259, 804. 000 101, 323. 56
0460 614-80391 *Runbl e Strip (Ginding)(Asphalt) 0. 000 0. 000
LF 0. 000 0. 00
0. 11000 0. 000 0. 00
0465 614- 86105 *Tel emetry (Field) 1. 000 1.000
EACH 0. 000 0. 00
3, 520. 00000 1. 000 3, 520. 00



CONTI D C17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA 0853- 070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 614-86741 *\Weat her Monitoring System 1. 000 1. 000
EACH 0. 000 0. 00
98, 600. 00000 1. 000 98, 600. 00
0470 MATERI AL ALLOMANCE St ockpi | e Weat her Station 0. 000
EACH 0. 000 0. 00
48, 043. 00000 0. 000 0.00
0475 614-86752 *Fol d- Over Tower (ITS) 1. 000 1. 000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
0480 624-20019 18 Inch Drainage Pipe (Cass 0) (Conplete In Place) 400. 000 400. 000
LF 0. 000 0. 00
78. 90000 400. 000 31, 560. 00
0485 624- 20025 24 Inch Drainage Pipe (Cass 0) (Conplete In Place) 126. 000 126. 000
LF 0. 000 0. 00
87. 30000 126. 000 10, 999. 80
0490 624-20031 30 Inch Drainage Pipe (Cass 0) (Conplete In Place) 508. 000 508. 000
LF 0. 000 0. 00
92. 80000 508. 000 47,142. 40
0491 624-20300 Det our Drainage Pipe (CL 0) Added by CMO #1 0. 000 0. 000
LF 0. 000 0. 00
56. 90000 0. 000 0. 00
0495 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
253, 100. 00000 1. 000 253, 100. 00
0496 625-00001 Const Surveying (Hour) Additional Surveying 13. 000 13. 000
HOUR 0. 000 0. 00
150. 00000 13. 000 1, 950. 00
0497 625-00000 Const Surveyi ng Added by CMO #19 1. 000 0. 328
LS 0. 435 6, 525. 00
15, 000. 00000 0. 763 11, 445.00
0500 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
1, 386, 800. 00000 1. 000 1, 386, 800. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 17018- BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA 0853-070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0501 626-01102 Public Info Services (Tier Il) Added by CMD #19 1. 000 0. 600
LS 0. 300 687. 00
2,290. 00000 0. 900 2,061. 00
0502 626-00100 Mobi |i zation (w o Autopay) Includes Overhead Added by 1. 000 1. 000
CMO #19
LS 0. 000 0. 00
146, 600. 00000 1. 000 146, 600. 00
0505 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
21, 500. 00000 1. 000 21, 500. 00
0510 627-00005 *Epoxy Pavenent Mar ki ng 1, 800. 000 1, 747.000
GAL 0. 000 0. 00
73. 60000 1, 747. 000 128, 579. 20
0515 627-00011 *Pavenent Marking Paint (Waterborne) 4,319. 000 4, 319. 000
GAL 0. 000 0. 00
26. 80000 4,319. 000 115, 749. 20
0516 627-00011 Pvnt Mg Paint (Waterborne) Added by CMD #19 90. 000 48. 000
GAL 14. 000 595. 00
42. 50000 62. 000 2,635.00
0520 627-30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 547. 000 1, 547. 000
SF 0. 000 0. 00
24.10000 1, 547. 000 37,282.70
0525 627-30410 *Pref ormed Thernopl astic Pavenment Marking (Xwal k- St op 1, 344. 000 1, 344. 000
Li ne
) SF 0. 000 0. 00
18. 70000 1, 344. 000 25,132. 80
0526 629-01031 Survey Monurent (Ty 3A) Added by MCR #1 Line #1 3. 000 3. 000
EACH 0. 000 0. 00
523. 60000 3. 000 1, 570. 80
0530 630- 00000 *Fl aggi ng 16, 000. 000 14, 978. 850
HOUR 43. 000 1,027.70
23.90000 15, 021. 850 359, 022. 22
0535 630-00001 *Pilot Car Qperation 2,159. 250 2,159. 250
HOUR 0. 000 0. 00
45. 50000 2,159. 250 98, 245. 88



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQJECT: STA 0853-070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0540 630- 00007 *Traffic Control Inspection 260. 000 233. 000
DAY 19. 000 2,166. 00
114. 00000 252. 000 28, 728. 00
0545 630-00012 *Traffic Control Managenent 320. 000 279. 000
DAY 3. 000 2,115. 00
705. 00000 282. 000 198, 810. 00
0550 630- 80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 800
EACH 0. 000 0. 00
1, 250. 00000 1. 800 2,250. 00
0555 630- 80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 9. 000
EACH 0. 000 0. 00
171. 00000 9. 000 1, 539. 00
0560 630-80341 *Construction Traffic Sign (Panel Size A) 55. 000 49. 500
EACH 0. 000 0. 00
73.90000 49. 500 3, 658. 05
0565 630-80342 *Construction Traffic Sign (Panel Size B) 175. 000 117. 000
EACH 0. 000 0. 00
96. 60000 117. 000 11, 302. 20
0570 630- 80343 *Construction Traffic Sign (Panel Size O 16. 000 14. 400
EACH 0. 000 0. 00
119. 00000 14. 400 1, 713. 60
0575 630- 80355 *Portabl e Message Sign Panel 5. 000 4. 500
EACH 0. 000 0. 00
9, 100. 00000 4. 500 40, 950. 00
0580 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 000 0. 00
2,270. 00000 1. 800 4,086. 00
0585 630- 80360 *Drum Channel i zi ng Devi ce 474. 000 426. 600
EACH 0. 000 0. 00
45. 50000 426. 600 19, 410. 30
0590 630-80370 *Concrete Barrier (Tenporary) 906. 000 815. 400
LF 0. 000 0. 00
42. 80000 815. 400 34,899. 12



CONTI D Cl17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA 0853-070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 630- 80380 *Traffic Cone 36" 200. 000 121. 500
EACH 0. 000 0. 00
13. 60000 121. 500 1, 652. 40
0596 900- 00006 Added Item (Dol lar)/ Wrk Time Viol ation - 8, 250. 000 - 8, 250. 000
DOL 0. 000 0. 00
1. 00000 -8, 250. 000 -8, 250. 00
0597 630-85010  Inpact Atten (Tenp) Added by CVD #19 2.000 1. 800
EACH 0. 000 0. 00
3, 750. 00000 1. 800 6, 750. 00
0598 630- 86800 Traffic Signal (Tenp) Added by CMD #19 0. 000 0. 000
LS 0. 000 0. 00
18, 100. 00000 0. 000 0. 00
0600 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70016 F/ A Fuel Cost Adj ustnent -102, 510. 220 -102, 510. 220
F A 0. 000 0. 00
1. 00000 -102, 510. 220 -102, 510. 22
0615 700- 70018 F/ A Roadway Snoot hness |ncentive 304, 275. 830 304, 275. 830
FA 0. 000 0. 00
1. 00000 304, 275. 830 304, 275. 83
0620 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 40, 203. 920 40, 203. 920
FA 0. 000 0. 00
1. 00000 40, 203. 920 40, 203. 92
0625 700- 70021 F/ A On- The-Job Trai nee 4,273.115 4,273. 000
HOUR 0. 000 0. 00
1. 00000 4,273. 000 4,273.00
0630 700- 70025 F/' A Quality Incentive Paynent 182, 205. 920 182, 205. 920
FA 0. 000 0. 00
1. 00000 182, 205. 920 182, 205. 92



CONTI D Cl17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PON: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA 0853-070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0635 700- 70082 F/ A Furnish & Install Electrical Service 4, 487. 980 4,487.980
FA 0. 000 0. 00
1. 00000 4, 487. 980 4,487. 98
0640 700- 70155 F/ A Pavenent Surface Course Mintenance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70230 F/ A Communi cati on Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0651 700- 70050 *F/ A Renoval Added by MCR #1 Line #4 11, 005. 390 11, 005. 390
FA 0. 000 0. 00
1. 00000 11, 005. 390 11, 005. 39
CAT 0200 CURRENT AMI $21,021,055.19 % 245, 126. 62 $20, 774, 216. 36
CAT NOO300 STR B-17-AzZ
0655 202- 00201 Renoval of Curb 33. 000 33. 000
LF 0. 000 0. 00
123. 00000 33. 000 4, 059. 00
0660 202-00226 *Renoval of Asphalt Mat (Special) 1,197. 000 1, 197. 000
SY 0. 000 0. 00
10. 40000 1, 197. 000 12, 448. 80
0665 202- 00425 *Renoval of Bridge Railing 86. 000 86. 000
LF 0. 000 0. 00
18. 40000 86. 000 1, 582. 40
0670 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
67. 40000 0. 000 0. 00
0675 601- 03040 *Concrete O ass D (Bridge) 0. 700 0.700
CcY 0. 000 0. 00
1, 480. 00000 0. 700 1, 036. 00



CONTI D C17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA 0853- 070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STR B-17-AZ

0680 602-00000 *Rei nf orcing Steel 25. 000 25. 000
LB 0. 000 0. 00
1. 80000 25. 000 45. 00
0685 606- 10350 *Bridge Rail Type 3R 86. 000 86. 000
LF 0. 000 0. 00
219. 00000 86. 000 18, 834. 00
0685 MATERI AL ALLOMNCE St ockpile Bridge Rail Ty 3R 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0686 900-00014 Added Item (Lunp Sunm)/ Added by MCR #1 Line #8 1. 000 1. 000
LS 0. 000 0.00
3, 600. 00000 1. 000 3, 600. 00
CAT 0300 CURRENT AMI  $ 41,605.20 % 0.00$ 41, 605. 20

CAT NO0301 STR B-17-DD

0690 202- 00226 *Renmoval of Asphalt Mat (Special) 511. 000 511. 000
Sy 0. 000 0. 00
10. 40000 511. 000 5, 314. 40
0695 403- 34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
67. 40000 0. 000 0.00
0700 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 160. 000 160. 000
LF 0. 000 0. 00
246. 00000 160. 000 39, 360. 00
CAT 0301 CURRENT AMI  $ 44,674.40 % 0.00$ 44,674. 40

CAT NO0302 STR A-17-B

0705 202-00226 *Renoval of Asphalt Mat (Special) 473. 000 473. 000
SY 0. 000 0. 00
10. 40000 473. 000 4,919. 20
0710 202-00425 *Renoval of Bridge Railing 120. 000 120. 000
LF 0. 000 0. 00
18. 40000 120. 000 2,208. 00
0715 202- 00502 Renoval of Portions of Present Structure 3. 000 3. 000
CcY 0. 000 0. 00

1, 040. 00000 3. 000 3,120. 00
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PON: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA 0853- 070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 STR A-17-B

0720 403- 34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
67. 40000 0. 000 0. 00
0725 515-00120 *Wat er proofing (Menbrane) 341. 000 341. 000
Sy 0. 000 0. 00
28. 10000 341. 000 9,582.10
0730 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 69. 000 69. 000
LF 0. 000 0. 00
246. 00000 69. 000 16, 974. 00
0735 601- 03040 *Concrete O ass D (Bridge) 1. 600 1. 600
(e 0. 000 0. 00
1, 480. 00000 1.600 2,368.00
0740 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 80000 0. 000 0. 00
0745 606- 11010 *Bridge Rail Type 10R 127. 000 127.000
LF 0. 000 0. 00
207. 00000 127.000 26, 289. 00
CAT 0302 CURRENT AMI  $ 65, 460. 30 $ 0.00$ 65, 460. 30

CAT NO0303 STR A-17-C

0750 202- 00226 *Renmoval of Asphalt Mat (Special) 380. 000 380. 000
Sy 0. 000 0. 00
10. 40000 380. 000 3, 952. 00
0755 403- 34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
67. 40000 0. 000 0.00
0760 515-00120 *Wat er proof i ng ( Menbrane) 223. 000 223. 000
Sy 0. 000 0. 00
28. 10000 223. 000 6, 266. 30
0765 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 60. 000 60. 000
LF 0. 000 0. 00
246. 00000 60. 000 14, 760. 00

CAT 0303 CURRENT AMI  $ 24,978.30 $ 0.00$ 24,978. 30
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PON: 17018-BI D ESTI MATE RUN 04/ 05/ 2017
PRQIECT: STA 0853- 070 ESTI MATE NO 0019 14: 32: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0476 620- 00002 Field Office (CL 2) Added by CMD #19 1. 000 1. 000
EACH 0. 000 0. 00
4, 060. 00000 1. 000 4, 060. 00
0477 620-00012 Field Lab (CL 2) Added by CMO #19 1. 000 1. 000
EACH 0. 000 0. 00
1, 366. 00000 1. 000 1, 366. 00
0478 620- 00020 Sanitary Facility Added by CMD #19 1. 000 1. 000
EACH 0. 000 0. 00
996. 00000 1. 000 996. 00
0770 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
51, 300. 00000 1. 000 51, 300. 00
0775 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 800. 00000 1. 000 13, 800. 00
0780 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
4, 280. 00000 2.000 8, 560. 00
CAT 0400 CURRENT AMI  $ 80, 082. 00 $ 0.00$ 80, 082. 00

PRQJIECT TOTAL CURRENT AMI $ 21,277, 855.39 $ 245, 126. 62 $21, 031, 016. 56



